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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 221
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Federal ID:
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower head chimneys & work on the
Electro Slag Weld repairs . They started at 7:00 AM.

James & Reggie had to work on the Electro Slag Weld repair . Crews had to prepare their tools &
equipments. They were done at 8:00 AM.

James had to work on the West shear plate ( T Plate ) . He continued to work on the excavation for the
7th days . He started at the depth of 40 mm. at 8:05 AM. He was at depth of 50 mm. at 11:00 AM. at at
4:00 PM. He was at 53 mm.

Reggie had to work on plate V , he had to grind the weld for the inspectors to UT the weld . He started
at 8:05 AM.

Jojo & Andrew had to cover all the activities on the Elector Slag work . Check Jojo report for all the
activities on the Electro Slag weld .

Richard G. , Huang , Mathew Richard C. , & Wai had to work on the tower head chimneys & work on
the platform on the top of the diaphragm .

Wai had to work n the F tapped plate on the South chimney . He had to prepare his tools , equipments ,
reroute the power & gas lines , clean , grind , & heat the welding area . He started at 7:30 AM. He was
done at 8:30 AM. He started to weld the root pass at 8:35 AM. Wai was done on the South chimney at
3:30 PM.

After that , he had to mobilize his tools , & equipments . to work on the North side . He had to weld the
F plates on the North & West shafts . He started at 4:15 PM.

Huang had to work on the North chimney had to had to grind , clean , & prepare the F plates to be
welded on the North & West chimneys . He was done at 4:00 PM.

In addition to that , he had to clean & grind the top of the G plates on the East & South chimneys

Fred had to MT the root pass in order for Huang & Wai to continue welding the side of the North & South
chimneys .

Richard C had to work on the North F plates . He had to clean & grind & clean the bottom of the plates
after beveling the plates .

In addition to that , he had to clean the beveled corners on the North & West chimneys . He started at
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8:00 AM. He was done at 10:30 AM.
After that , her had to mobilize his tools & equipments to the top of the diaphragm . Richard had to work

on the East ladders , he had to adjust , center the ladders , drill 18 mm. holes . He started at 11:00 AM.
He was done at 2:00 PM.

Then , ha joined Richard G. on the hand rails to the end of the shift .

Richard G. had to work on the hand rails & the top platform on the top of the diaphragm . He had to set
the gratings , set 0.15 X 0.15 plates for the hand rails , drill 19 mm. holes , install the bolts , set , center , &
weld the hand rails to the plates . He started on the gratings at 7:45 AM. he started on the West hand rails
at 10:30 AM. Then , the East & the South hand rails .

Mathew had to work on miscellaneous activities . He had to work with all crews in all areas . He had to
grind & smooth the circles on the corners for the diaphragm .

Fred & Fritz had to work with all the welders on the top of the tower .

Anthony , Jonathon , & Ryan had to work on the Favco tower . Crews had to install the remaining bolts
on the frame & the cross member , snug , & tension the bolts . They started at 3:00 PM. Crews were done
at 5:00 PM

Casey , Augie , & Robert had to work on the oragami plates on the North & East chimney . Crews had
to align the North angles , ream few holes , install washer plates & the permanent bolts . They started at
3:00 PM. Crews were done at 5:00 PM.

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2298

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM Hua HuangIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 3.00 0.00 0.00 3.00

JNM Robert LarueIronworker 3.00 0.00 0.00 3.00

APP JONATHON BISKNERIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

FOR ANTHONY COSTAIronworker 3.00 0.00 0.00 3.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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